
 

Interoffice Memo 

Office of Design Policy & Support 

 
DATE: /2020     

 

FILE: P.I.# 0013812        

 Hart  County / GDOT District 1 - Gainesville 

 Bridge Replacement - SR 77 Spur @ Cedar Creek  

  

 

FROM: for R. Christopher Rudd, PE, State Design Policy Engineer 

 

TO: SEE DISTRIBUTION 

 

SUBJECT: APPROVED LOCATION & DESIGN REPORT 

 

 Attached is the approved Location and Design Report with Notice of Location & 

Design Approval for the above subject project. 

 

Attachment  

 

Distribution: 

 Hiral Patel, Director of Engineering 

 Joe Carpenter, Director of P3 

 Albert Shelby, Director of Program Delivery 

 Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator 

 Kim Nesbitt, Program Delivery Administrator 

 Bobby Hilliard, Program Control Administrator 

 Radney Simpson, Assistant State Transportation Planning Administrator 

 Eric Duff, State Environmental Administrator  

 Bill DuVall, State Bridge Engineer  

 Andrew Heath, State Traffic Engineer 

 Angela Robinson, Financial Management Administrator  

 Erik Rohde, State Project Review Engineer 

 Benny Walden, Statewide Location Bureau Chief 

 Kelvin Mullins, District Engineer 

 SueAnne Decker, District Preconstruction Engineer 

 Kim Coley, District Planning & Programming Coordinator 

 Phillip Shane Jones, Area Manager - D1, A3 

 Scott Mann, Project Manager  

 BOARD MEMBER - 9th Congressional District  

  
 

Dave Peters
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    Interoffice Memo 
 

 

 FILE: P.I. 0013812, Hart County 
SR 77 SPUR @ CEDAR CREEK 7.5 MI SE OF HARTWELL 

 
DATE: November 15, 2019 
 
FROM: Kimberly W. Nesbitt, State Program Delivery Administrator 
  
TO: Office of Design Policy and Support via ConceptReports@dot.ga.gov  
 
SUBJECT: Submittal – Location and Design (L&D) Report 
 
The Office of Program Delivery hereby submits the attached Location and Design (L&D) Report for 
your review and approval. 

If any additional information is needed, please contact Malaika Faciane at (404) 563-5008. 

KWN:CLB:SHP:DDC:MDF 

Attachments: Preconstruction Status Report, Completed Location & Design approval request 

cc: Honorable Emily Dunn, GDOT Transportation Board Member – Congressional District 9 
 Bill Duvall, State Bridge Engineer       

Brent Story, State Design Policy Engineer 
Hiral Patel, Director of Engineering       
Albert V. Shelby, III, Director of Program Delivery 
engsvcsconcepts@dot.ga.gov (Mailbox for Engineering Services) 
Eric Duff, State Environmental Administrator     
“OFM Concept Reports” Inbox – OFMConceptReports@dot.ga.gov  
Paul Tanner, State Transportation Planning Administrator 
Bobby Hilliard, Program Control Administrator      
ROW Inbox - Plansoffice@dot.ga.gov 
Benny Walden, State Location Bureau Chief 
Andrew Heath, State Traffic Engineer 
Transportation Data Inbox – HighwaySystemsAdministrator@dot.ga.gov   
P. Shane Jones, District 1 Area 3 Engineer     
Brandon Kirby, District 1 Engineer      
Kim Coley, District 1 Planning and Programming Engineer 
Sue Anne Decker, District 1 Preconstruction Engineer    

for

           ddc



GD©T Location and Design ReportGeorgia Department of Transportation

DATE: 11/26/2019

FILE: P.I.# 0013812
Hart County / GDOT District 1 - Gainesville
SR 77 SPUR @ CEDAR CREEK 7.5 Ml SE OF HARTWELL

FROM: Kimberly W. Nesbitt, State Program Delivery Administrator

Brent A. Story, State Design Policy Engineer
Attn: Dave Peters, State Conceptual Design Group ManagerTO:

SUBJECT: Request for Location and Design Approval

Description and Project Proposal: Project P.l. 0013812 would begin on SR 77 Spur/Cokesbury 
Highway north of Tybee Lane and run northerly. Once reaching Cedar Creek, a new bridge would be 
constructed along the existing alignment to replace the existing bridge. The project would end south of Jim 
Gulley Road and tie into the existing alignment. The proposed typical section for the alignment would 
consist of a 2-lane rural roadway, 12-ft. travel lanes with 10-ft. shoulders (4-ft. paved) on each side. The 
proposed bridge is 265-ft. long and would consist of a 2-lane section with 12-ft. travel lanes and 6-ft. 
shoulders. The total length of this project would be 0.3-miles. The right-of-way is anticipated to varies from 
100-ft to 200-ft. Traffic will be maintained on an off-site detour for approximately 12 months during 
construction of the project.

Concept Approval Date: February 25, 2018

Concept Update: The typical section full depth paved shoulder varies from 4’-0" to 6’-0” at the 
bridge approaches per GDOT STD 9031T.

Environmental Document:

Approval Date: Document Type: NEPA - Categorical Exclusion

Public Involvement:
• Public Detour Open House Results summary:

o A Public Detour Open House meeting was held at Hartwell City Hall, 456 East 
Howell Street, Hartwell, Georgia 30643 on March 29, 2018. Significant comments 
received from attendees were in regards to the proposed detour duration and the 
potential acquisition of right-of-way from adjacent parcels, 

o One comment was received at the meeting, 
o One comment supported the project.
o Total of 5 attended the meeting including David Aldrich, City Manager of Hartwell.

Consistency with Approved Planning: The design description as presented herein and 
submitted for approval is consistent with the approved Concept Report.
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P.l. Number: 0013812Location and Design Report - Page 2 

County: Hart

Recommendations: Recommend that the location and design for the project be approved and 
that the attached Notice be approved for advertising.

DOT Director of Engineering
Concur:

G

fz/rs/zm
' /Date

Approve:
Tc^hief *

GDO

DATE OF LOCATION AND DESIGN APPROVAL:
(To be entered by State Conceptual Design 

Group Manager)

Attachments:

• Typical Sections
• Detour Support Documents from the Local Government

kiphillips
Text Box
May 5, 2020

kiphillips
Text Box
DRP

kiphillips
Snapshot

kiphillips
Snapshot



I> NOT TO SCALE
2S LnN ft

3-/*'
T" 4

.

L> A Mi<? END PROJECT-*•
c?

★p

I

-vVl^n
xBEGIN PROJECTv

%

r
Horn Crook ^’•C'.

“J&? Oedsr Creek<3* 0 £

/
/ <3

0
© ajpVrial N

\"7

I a JP
Cf©

©

T PI#0013812
SR 77 SPUR @ CEDAR CREEK 

7.5 MI SE OF HARTWELL
\ ©

/
Vc^ L-Oty

HART COUNTY COf
4



u/n/ni 9
m/fi/nxM

},ii,n •• cnor-vi OOlJ#l2.01. ff* 3 p. i. t».
ft /»/

-mr itroi ciisnac
wSStfW

wrc« ciisriK

4--0------- ------«'-8' — varies
HATCH.'"fix-

X ctisnu

rJ’ UISTIK
IfRUUBLE

STRIPS

i«rfw K SC. TO a Mi
vi-■i'4il_

IX rs-/ SR 11 SPUR
TRAMSlTlORS 10 EilSTIK PAVEMEH1 

S1A 14*50.00 I 15*00.00 
ST A 21*50.00 » 28*00.00

/o^-o^ ir-o1 -O’ 10''O' 12'-O'
Irani LanaTraill lent

39'-3*
<’-o- irr2i

wits TO 
6 -O' I- 
BRIDCC 

MmueM
IOOOT STD

sour i

<•-()• inr 
VARIES TO 
—t'-o- a 

BRIDGE

jsyr-rc r-n•
its—I6'

mT7 \r 6''V- -------2'-O’ - -WS'tu //•trre S»ouJ’-i rJ‘
>6- Tr

IGDOT STD 
9031TI

■«/«ojr srs/ps ROUBLE'
n£ iL f\ /Iui-//// *•!Ail

IX TTTTTSM 15*00.00 TO 19*49.02 
ST A 22*14.02 TO 21*50.00

TS-J SR 11 SPUR 
BRIDGE SECTION 

ST A 19*49.02 TO 22*14.02
RECYCLED ASPII. COHC. 9.5 UU TYPE II SUPERPAVE - 1135 LO/SYI 
RECYCLED ASPH. COHC. 19 UU SUPERPAVE - 1220 LB/SYI CP I OR 2 
RECYCLED ASPH. COHC. 25 HH SUPERPAVE - 1330 LB/SY I 
GRADED AGGREGATE BASE COURSE. 12 IHCII. IHCL UATL 
PAVEUEHT SAFETY EDGE, SEE GA COHST. DETAIL P-7

I mCM'IMI TYPICAL SECT I OKS»TW •*.

sszrw i NOT TO SCALE SR 77 SPUR 0 CEDAR CREEKAMCRCAH EWQNCLRS. NC. __ OAT l, DAACNG No.
■ 1 :

05-0001c*ri
VCP'F'ED



Pf 0013812, Hart County
Georgia Department of Transportation
Bridge Replacement Project
Detour Impact Form for County Administrator

Using the attached project map, please respond to the questions below. Please provide as much information as you feel is 
necessary. Please respond to all questions - use “N/A” or “Unknown” if no relevant information to question is available. 
If you need additional information or mapping for this project, please contact us.
1. Please quantify the number of impacts anticipated by an off-site detour.

Daily Number of vehicles ^ pjiZu,;*, 1/
Daily Number of Trucks (/ft 
Number of Residences 

Number of Businesses 

Detour Length
2. Please rate the impact on service if the bridge were closed for up to a year?

KfNo Concerns QModerate Concerns □Major Concerns

3

3. If concerns were identified, please specify what they are below, be as specific as possible (Conditions of detour route, 
location of students, new development expected, weight restrictions, etc.)

4. Are there any future time periods or events that you know of where bridge closure would be of particular concern? Please 
note the event and any details you are familiar with.

5. Is there anyone you feel we should contact specifically regarding this project? Please note their name, phone number, and 
reason we should contact them?

6A

6. Are there any additional comments you have regarding the project? Are the road names referenced the names the locals 
would use?

Form Completed by (Name): _
(Title): 
Date:

CL i>7-1 fit ( \



• Name: Terrell Partain
• Date: 10/2/2017
• Title: Co. Administrator / EMA Director
• County: Hart

• PI: 0013812, 0013747, and 0013811

Q1
Please rate the impact to Emergency Response services if the bridge were closed for up to 
a year.

Moderate Impact

Q2
If there are concerns please specify. Be as specific as possible, (examples: condition of 
detour routes, located in a high call volume area, closure could affect response to schools, 
weight restrictions, expected new development in the area, coordination with partner 
agency required to facilitate service)

None

Q3
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with.

NO

Q4
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, contact information, and reason we should contact them?

NO

Q5
Are there any additional comments you have for this project? Are the road names 
referenced the names the locals would use?

NO



• Name: Jeff Garner

• Date: 10/03/2017
• Title: Transportation Director
• County: Hart

• PI or Structure Number (from letter): 0013812

Q1
How many School Buses crossings over this bridge are there per day?
Number of Trips: 0 
Number of Busses: 0

Q2
Please rate the impact on service if the bridge were closed for up to a year?

No Concerns

Q3
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.)
Respondent skipped this question

Q4
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with.
Respondent skipped this question

Q5
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them?
Respondent skipped this question

Q6
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use?

yes



 

NOTICE OF LOCATION AND DESIGN APPROVAL 

SR 77 SPUR @ CEDAR CREEK 7.5 MI SE OF HARTWELL 
P. I. 0013812 

HART COUNTY 
 
Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia 
Department of Transportation has approved the Location and Design of this project. 
 
The date of location and design approval is:  May 5, 2020 
 
The project is to replace the existing bridge on SR 77 Spur over Cedar Creek and includes roadway 
reconstruction on the approaches north and south of the bridge.  It is located approximately 7.5 miles 
southeast of Hartwell in Hart County and entirely within Georgia Militia District (GMD) 1114.  
 
The proposed typical section for the roadway approaches consist of a 2-lane rural roadway, 12-ft. travel 

lanes with 10-ft. shoulders (4-ft. paved) on each side. The proposed bridge is 265-ft. long and would 
consist of a 2-lane section with 12-ft. travel lanes and 8-ft. shoulders. The total length of this project would 
be approximately 0.3-miles.  Traffic will be maintained on an off-site detour for approximately 12-months 
during construction of the project. 

 
Drawings or maps or plats of the proposed project, as approved, are on file and are available for 
public inspection at the Georgia Department of Transportation: 
 

Philip Shane Jones 

D1, A3 
301 Conger Road 
Carnesville, GA 30521 
770-384-7269 
phjones@dot.ga.gov 

 
NOTE: Ordinarily the maps or plats would be available for public review at our area office. Due to 
current COVID-19 measures, members of the public are not allowed to enter state buildings at this 
time. We apologize for the inconvenience. Anyone with questions or concerns about the project 
should call or email the area engineer listed above. To obtain copies of the drawings, maps or plats, 
please follow the instructions outlined below. 

 
Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by 
paying a nominal fee and requesting in writing to: 
 

Kimberly W. Nesbitt 
Office of Program Delivery 
Attn: Scott Mann 
smann@dot.ga.gov 
Georgia Department of Transportation 
600 West Peachtree Street, 25th Floor 
Atlanta, GA 30303 
678-356-8269 

 

mailto:phjones@dot.ga.gov
mailto:phjones@dot.ga.gov
mailto:smann@dot.ga.gov
mailto:smann@dot.ga.gov
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